Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - COLD REGIONSRESEARCH & ENG LAB / NH121082255600

Progressin FY97

Conducted FSfieldwork at four AOC's. Work at AOC's 2, 9,
Siteswith Response Complete 13 Investigation 18 0 0 $2,763 $0 $0 $0{l Fyoo $380|[ @d 13 focused on the feasibility of innovative cleanup
technology for TCE. AOC 15 focus was on conventional
High 4 Interim Actions 12 0(0) $690 $0 $500 $340 4305 technology cleanup for shallow POL contamination.
o FYO01
Sitesin Medium 0 Design 1 4 0 $509 $286 $50 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 1 0 4 $2,760 $0 $75 $0|[ FYo2 $334 | . .
_Relative Risk nstall innovative technology for cleanup of groundwater
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $374 $200 $200 $194 and soil TCE contamination at A_OC_'S 2,9, and 13. Conduct
FYO03 $294 || cleanup of shallow POL contamination at AOC 15. Produce
Not Required 1 LTM 0 1 3 $0 $0 $10 $68 FS and Groundwater Optimization study reports.
Total Number of Sites 18 Total $7,096 $486 $835 $602 || FY 98-2019** $10,063
’ Navy - PORTSMOUTH NAVAL SHIPYARD / NH117002201900 RAB NPL Progressin FY97
Refer to page A-154
Siteswith Response Complete | 19 Investigation 19 4 10 $15,864 $2,670 $0 $1,324 | Fy 0o $14,740
High 10 | Interim Actions 2(2) 1) $332 $222 $402 $962
o FYO01 $4,799
Sitesin Medium 0 Design 0 0 13 $188 $0 $1,694 $1,315
Progress Progress Planned for FY98-FY99
- Low 4 RA-C 0 0 13 $1,243 $0 $0 $0([ Fyoz $5,482
aaneRik aluated 0 13 $0 $0 $0 $0
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $12,582
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 33 Total $17,627 $2,892 $2,096 $3,601 || FY98-2016** $88,494
‘ Air Force - PEASE AIR FORCE BASE / NH157002484700 RAB BRAC 1988 NPL Progressin FY97
Refer to page A-149
Siteswith Response Complete | 34 Investigation 54 0 0 $67,467 $0 $0 $0| Fyoo $1,743
High 0 Interim Actions 18(20) 0(0) $24,205 $0 $0 $0
o FYO01 $1,743
Sitesin Medium 1 Design 19 1 0 $1,615 $0 $0 $0
Progress Progress Planned for FY98-FY99
- Low 0 RA-C 21 0 1 $35,210 $0 $0 $0 (| FYo2 $1,743
aaneRik aluated u 1 $542 $542 $0 $243
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $1,743
Not Required 19 LTM 2 25 0 $9,112 $2,225 $175 $0
Total Number of Sites 54 Total $138,151 $2,767 $175 $243 || FY 98-2046* * $30,518
4@ FUDS- FORT DEARBORN / NH19799F209000 Progressin FY7
Siteswith Response Complete | 2 Investigation 3 0 0 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 0 1 $43 $0 $0 $0
Progress Progress Planned for FY98-FY99
o Low 0 RA-C 2 0 1 $220 $0 $0 $0|| FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $276 $0 $0 $0 || FY 98-2024** $2,775

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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